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1 PVC Sanitary Sewer Pipe 4 1n.

Manho

Casing

PVC Sanitary Sewer Pipe 121In.
le 48 In. Diam Type 1

Pipe in Place 18 In. D

P 1 CBG&Sidewalk Removal/Prep

D Task Name Duration Start Finish Contacl May 17.15 May 24, '15
s s MoT w 1 F s s
1 East Goodlander Road 25 days Fri 5/15/15 Fri 6/19/15 =
2 Class A Signs 1 day Fri5/15/15 Fri5/15/15  PSC 1 Class A signs
3 RP & Lower Utilities 1 day Mon 5/18/15Mon 5/18/15 Columbia Asphalt 8 1 RP & Lower Utilities
4 PVCSanitary Sewer Pipe 6In. 5 days Mon Fri5/22/15  TTC iz sam sa s PVC Sanitary Sewer Pipe 6 In.
5/18/15
5  Select Backfill as Directed 3 days Mon 5/18/15Wed 5/20/15 TTC T e = Select Backfill as Directed
&  Shoring or Extra Excavation 3 days Mon Wed 5/20/15 TTC T s Shoring or Extra Excavation
5/18/15
7 Widenings 19+03-22+96 2 days Tue 5/19/15 Wed 5/20/15 Columbia Asphalt [ sy Widenings 19+03-22+96
8 PVC Sanitary Sewer PipedIn. 1.5 days Fri5/22/15 Tue5/26/15 TIC = ==
9 Widenings 22+35-28+03 2 days Thu 5/21/15 Fri5/22/15 Columbia Asphalt I 1 Widenings 22+35-28+03
10 Trench Patching 1day Fri5/22/15 Fri5/22/15  Columbia Asphalt = 1 Trench Patching
11 PVC Sanitary Sewer Pipe 12 In. 2 days Tue 5/26/15 Wed 5/27/15 TTC
12 Manhole 48 In. Diam Type 1 1 day Tue 5/26/15 Tue 5/26/15 TTC
13 Casing Pipein Place 18 In. D 1 day Tue 5/26/15 Tue 5/26/15 TTC
14 C&G&Sidewalk Removal/Prep 1 day Tue 5/26/15 Tue 5/26/15 Columbia Asphalt
15 DI Pipe for Watermain 12In. D 2 days Wed 5/27/15Thu 5/28/15 TIC
16 Curb&Gutter Pour 1 day Wed 5/27/15Wed 5/27/15 Withrow Concrete
17 Sidewalk Pour 1day Thu 5/28/15 Thu 5/28/15 Withrow Concrete
18 DI Pipe for Watermain 8 In. Di 1 day Thu 5/28/15 Thu5/28/15 TTC
19 DI Pipe For Watermain 6 In. Di 1 day Thu 5/28/15 Thu 5/28/15 TTC
20 Butterfly Valve 12 in. 1day Thu 5/28/15 Thu 5/28/15 TTC
21 Gate Valve 8 In. 1day Thu 5/28/15 Thu 5/28/15  TTC
22 Gate Valve 8 In. 1 day Thu 5/28/15 Thu 5/28/15 TTC
23 Hydrant Assembly 1day Thu 5/28/15 Thu 5/28/15 TTC
24 Storm Sewer Pipe 12 In. Diam 1 day Fri5/29/15 Fri5/28/15 TTC
25 Trench Patching 1 day Fri5/29/15 Fri5/29/15  Columbia Asphalt
26 Service Connection 2 In. Diam 4 days Mon 6/1/15 Thu 6/4/15 T7C
27 Patching 1day Fri6/5/15  Fri6/5/15 Columbia Asphalt
28 Grinding 1 day Mon 6/8/15 Mon 6/8/15  SafeSet
29 Roadway Excavation 2 days Tue 6/9/15 Wed 6/10/15 Columbia Asphalt
30 Lancaster Rock Grade 2 days Wed 6/10/15Thu 6/11/15  Columbia Asphalt
31 HMA Paving 1day Fri 6/12/15 Fri6/12/15 Columbia Asphalt
32 Adjust Valve Box ??7?7?27277??  2days Mon 6/15/15 Tue 6/16/15 TTC
33 Adjust Manhole 72?22?7777 2 days Mon 6/15/15Tue 6/16/15 TTC
34 Shouldering 1day Mon 6/15/15Mon 6/15/15 Columbia Asphalt
35 Striping 1 day Wed 6/17/15Wed 6/17/15 PSC
36 Punchlist/Cleanup 2 days Thu 6/18/15 Fri 6/19/15
Project: GoedlanderHLA Task i: INEEEREET  Milestone * Project Summary Inactive Milestone Manual Task
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